

# El Paso IM/IT Demonstration Site Project

William Beaumont Army Medical Center

El Paso VA Health, Care System



# **Briefing Agenda**

- -Opening Remarks
- -Background
- Project Goals/Objectives
- -Major Accomplishments
- -Problems /Issues Management
- -Lessons Learned

# **WBAMC - EPVAHCS Background**

- WBAMC and EPVAHCS relationship goes back to early 1970s.
- VA Facility and Joint Venture Planning began in 1987.
- EPVAHCS ground breaking occurred in July 1993
- EPVAHCS opened in October 1995; adjacent and connected on four levels to WBAMC.

# WBAMC Services provided to EPVAHCS

#### **Treatment Services:**

- Emergency Department Services
- Inpatient Care
- Ambulatory Care
- Same Day Surgery
- Ambulance Services

#### **Specialty Services:**

- -Cardiac Care
- -Dialysis (Inpatient)
- -General & Vascular Surgery
- -Nuclear Medicine
- -Ophthalmology (share on-call)
- -Urology (share on-call)

#### Ancillary Services:

- -Laboratory
- -Radiology
- -MRI
- -Pharmacy
- -Pulmonary Function Lab

# Other Services covered under the Joint Venture MOU

#### Other WBAMC Provided Services:

- VA Residents in WBAMC GME Program 8 per year
- Clinical Sleep Lab (Joint Operation)
- Code Blue Support (Major Medical Emergency in VA ASC)
- Combined DoD Discharge and VA Compensation & Pension (C&P) Physicals
- Security for EPVAHCS

#### **VA Provided Services:**

- Access VA Operating Rooms (Contingency Requirements)
- CT Back-up Support

# **VA Patient Activity**

Inpatient Admissions 890

**Emergency Department** 2,946

Outpatient Visits 9,298


Laboratory Procedures 47,508

Radiology Exams/Readings 10,366

Pharmaceuticals distributed 8,288

As of 4Qtr FY04

# Project Oversight Chart



# Joint Venture Management and Coordination

VA-DoD Joint Venture Executive Management Team Committee

- meets quarterly to provide guidance, policy, and final approval on initiatives

#### **WBAMC**

Commander, co-chair

**Deputy Commander, Administration** 

**Deputy Commander, Clinical Services** 

**Deputy Commander, Patient Services/Nursing** 

VA/DoD Liaison Officer Subcommittees

#### **EPVAHCS**

Chief Executive Officer, cochair

**Associate Director** 

Chief of Staff


**Chief Nursing & Patient Services Officer** 

Executive Assistant to the nmittees **Confinititee** 

<u>Administrative committee</u>: Handles Information technology, Discharge Planning, Medical Record documentation and availability, Patient appointment/consultation, and other issues.

**Reimbursement committee**: Handles all issues related to billing, claims, and reimbursement.

# El Paso DSS IM/IT Project Team



# Project Goals/Objectives

## **Laboratory Data Sharing Initiative - Phase I**

Electronic lab order entry and results retrieval VA to DoD Electronic lab order entry and results retrieval DoD to VA

# **Bidirectional Information Exchange (BHIE) - Phase II**

Patient Demographics Outpatient Pharmacy Allergy Information

#### **BHIE - Phase III**

Radiology – radiology reports

Laboratory – surgical pathology, cytology, microbiology, chemistry & hematology, and laboratory reports

# Major Accomplishments

# Milestones Completed

- Laboratory Data Sharing Initiative Vista/CHCS Lab Transmittal/Report Interoperability (EPVAHCS to WBAMC)
- Laboratory Data Sharing Initiative Data Validation (EPVAHCS to WBAMC)

# Significant Events

- Local site test of the Pharmaceutical Bi-Directional
- Health Information Exchange (BHIE) Project software

## Planned Enhancements (if approved)

Radiology imaging

# Problems/Issues Management

# Problems/Issues

- Project Team Hiring
- Team member supervision two party system
- Equipment Property Management
- User account access whose domain should be used?

# Actions Being Taken

- Frequent status checks with CPAC
- El Paso site core group meetings

# Lessons Learned

- <u>Develop a strong local sharing environment</u> before taking on any joint venture task.
  - Work together on any and all documents that are sent forward to higher authorities.
  - Keep each other informed about one another's progress as it relates to the project.
  - Brain-storming as a team.

# Project in Review

- Joint Venture overview
- Significant patient load
- LDSI (EPVAHCS to WBAMC) complete
- Budget reviewed
- Interconnectivity issues
- BHIE (now and in the future)

## **Mary Ancker**

VA Liaison, Resource Management Div William Beaumont Army Medical Center Phone-915-569-1013 DSN 979

mary.ancker@amedd.army.mil

# Questions